

PlaceMux — Phase 2 Task Brief

AI / ML Engineer · Task 23 · WEEK 6 · PHASE 3

AI / ML ENGINEER

AI-ML COMPLIANCE, SCALE & LAUNCH

Task 23 · Hardening, Scale & MLOps

FOCUS

Put MLOps foundations in place.

WHAT TO BUILD / COMPLETE

- Registry + feature store

DONE WHEN (DEMOABLE BY END OF TASK)

- MLOps foundation live.